🗓️ 2-WEEK DAILY ACTION PLAN

🎯 STRATEGY

- **Week 1 = Design + Base drawings**
- **Week 2 = Services + Presentation + Submission**
- One **typical floor only** (clearly labeled)

Core rule:
👉 Revit = production tool
👉 Submission = **DWG + PDF (2D only)**
👉 One **typical floor**, four **separate plans**

🔹 DAY 1 — SETUP (DO NOT RUSH THIS)

Goal: Zero chaos later

- Create project in Revit
- Set units (meters)
- Decide scale: **1:100** (safe choice)
- Create levels (only need ONE typical floor level)
- Decide grid spacing (simple, rational)
- Decide building footprint

Output: Empty but correct base file

🔹 DAY 2 — ARCHITECTURAL LAYOUT (RAW)

Goal: Get spaces down, no perfection

- External walls
- Internal partitions
- Corridors
- Offices
- Washrooms (WC + basin)
- Staircases (min 2)
- Elevator shaft(s)

❌ No dimensions yet
❌ No furniture

Output: Functional but ugly floor plan

🔹 DAY 3 — ARCHITECTURAL CLEANUP (MARKS DAY)

Goal: Secure the **10 marks**

- Door placement + swing direction
- Window placement
- Wall thickness consistency
- Add:
  - Room labels
  - Overall dimensions
  - Key internal dimensions
- Apply lineweight hierarchy
- Add north arrow + scale
- Text note:
  "TYPICAL FLOOR – APPLIES TO ALL 14 FLOORS"

Output: FINAL architectural floor plan

🔹 DAY 4 — ELECTRICAL PLAN (SYMBOLIC)

Goal: Score easy 6 marks

- Duplicate architectural plan → rename **Electrical Plan**
- Turn off architectural clutter if needed
- Add:
  - Main power line
  - Distribution board (DB)
  - Lighting points
  - Socket outlets
  - Switches
- Draw wiring routes with **dashed lines**
- Add electrical legend

❌ No 3D wiring
❌ No calculations

Output: Clean electrical layout

🔹 DAY 5 — ELECTRICAL CHECK & EXPORT

Goal: Lock section (b)

- Check symbols consistency
- Check wiring clarity
- Export **Electrical Plan → DWG**
- Export **Electrical Plan → PDF**

🔹 DAY 6 — PLUMBING PLAN (SYMBOLIC)

Goal: Another easy 6 marks

- Duplicate architectural plan → **Plumbing Plan**
- Add:
  - Main water inlet
  - Vertical riser
  - Horizontal distribution pipes
  - WC & basin connections
  - Water tank / pump room (symbolic)
- Use different line types for:
  - Water
  - Waste
- Add plumbing legend

❌ No pipe sizing
❌ No slopes

🔹 DAY 7 — PLUMBING CHECK & EXPORT

- Clean routing
- Label risers

- Export **Plumbing Plan → DWG + PDF**

🔹 DAY 8 — NETWORK / WI-FI PLAN

Goal: Secure 5 marks cleanly

- Duplicate architectural plan → **Network Plan**
- Add:
  - Network backbone
  - Floor switch
  - Wi-Fi access points
  - Data routes
- Label everything clearly
- Add network legend

❌ No server logic
❌ No real networking math

🔹 DAY 9 — NETWORK CHECK & EXPORT

- Confirm clarity
- Export **Network Plan → DWG + PDF**

🔹 DAY 10 — LAYERS & NAMING (PROFESSIONALISM)

Goal: Secure the 3 presentation marks

- Clean layer names:
  - WALL
  - DOOR
  - WINDOW
  - ELEC_LIGHT
  - PLUMB_PIPE
  - DATA_CABLE
- Remove junk layers
- Confirm line types are correct

🔹 DAY 11 — FINAL DWG CONSOLIDATION

Goal: Submission-ready CAD files

You should now have:

- Architectural Plan.dwg
- Electrical Plan.dwg
- Plumbing Plan.dwg
- Network Plan.dwg

Check:

- Scale
- Titles
- Legends
- Labels

🔹 DAY 12 — PDF EXPORT

Goal: Examiner-friendly output

- Export all drawings to **PDF**
- Check print clarity
- Ensure no missing legends

🔹 DAY 13 — GITHUB & FILE NAMING

Goal: Avoid stupid penalties

- Rename files exactly:

```
REGNO_COMPUTERGRAPHICS_CAT.dwg
```

(or zipped folder if multiple DWGs)

- Upload:
  - DWG(s)

    - PDF(s)
- Push to GitHub
- Copy link

🔹 DAY 14 — FINAL CHECK (NON-NEGOTIABLE)

Ask yourself:

- Is everything 2D?
- Is the typical floor clearly stated?
- Are symbols standard?
- Is it neat and readable?

If yes → submit.

🎯 REALITY CHECK

This CAT is **not about Revit mastery**.
It's about **discipline, clarity, and following instructions**.

If you complete this plan:

- You are not rushing
- You are not over-modeling
- You are maximizing marks